



THE CORPORATE TEAM BUILDING EVENT KIT

Plan it. Get it **approved.** Pull it off.

The hardest part of a team event isn't the day itself — it's getting a yes, then not dropping a detail. This kit gives you the three tools that get you there.

WHAT'S INSIDE

- | | |
|-----------------------------------|-----------------------------|
| 1. The one-page approval pitch | 3. The run-of-show template |
| 2. The 8-week countdown checklist | 4. A five-minute head start |

Free from Building Teams · Be Legendary · buildingteams.com

GET THE YES

The one-page approval pitch

Most good events die in the approval step, not the planning. Fill this in and send it to whoever controls the budget. It answers their three silent questions: why now, what changes, and what it costs.

1. The goal — what should be measurably different *after* this event?

Pick one. "Have fun" isn't a goal a budget-holder can say yes to; "help a newly merged team trust each other" is.

2. Headcount**3. Target date / window****4. Location or venue****5. Estimated investment**

per person × headcount

6. The business outcome it supports

Tick what this event is really for — this is the language your sponsor cares about.

- | | |
|--|---|
| ☐ Retention / engagement | ☐ Leadership alignment |
| ☐ Onboarding a new or merged team | ☐ Culture / morale reset |
| ☐ Cross-team collaboration | ☐ CSR / community impact |

7. The one sentence for your sponsor

Copy this, fill the blanks, paste it into the email.

"We're investing about \$_____ to _____ so that our team _____ — and every dollar also builds something we donate to kids in the community."

8. The give-back angle

The detail that makes a "yes" easy: what your team builds and who receives it.

DON'T DROP A DETAIL

The 8-week countdown checklist

Work backward from the date. Tick as you go — this is the list that keeps a great idea from unraveling in the last week.

8 weeks out

- ☐ Goal + headcount + budget approved (Tool 1)
- ☐ Date locked with key leaders' calendars
- ☐ Format chosen and provider briefed
- ☐ Venue / room held

4 weeks out

- ☐ Invite / save-the-date sent
- ☐ A/V, power and layout confirmed with venue
- ☐ Catering / breaks ordered
- ☐ Accessibility + dietary needs collected

2 weeks out

- ☐ Final headcount to provider & caterer
- ☐ Run-of-show shared with leaders (Tool 3)
- ☐ A leader briefed to open the event
- ☐ Photographer / phone photos assigned

Week of & day-of

- ☐ Reminder + logistics email to attendees
- ☐ Room set 60 min early; A/V tested
- ☐ Someone owns the welcome + the close
- ☐ Follow-up note + photos planned for after

The detail people forget: plan the **close**, not just the open. The last five minutes — a leader naming what happened and why it mattered — is what people carry back to their desks.

The run-of-show template

Every good event has a minute-by-minute spine. Fill this in, share it with your venue and your provider, and nothing is left to chance on the day.

TIME	SEGMENT	OWNER	NOTES / A-V

A proven shape: welcome & why-we're-here (10 min) → the experience (the bulk) → the reveal or reflection (the emotional peak) → a leader's close (5 min). Put your peak near the end, not the middle.

YOU DON'T HAVE TO RUN IT ALONE

We'll design and run the whole thing.

You just filled in the plan. We can fill in everything else — design, materials, staffing, facilitation and a give-back build your team will talk about for years. You provide the room; we bring the rest.

[Get a proposal →](#)

or call **800-513-8759** · buildingteams.com

✓ Backed by the **Legendary Guarantee** — your team rates it 9/10, or we make it right.

500,000+

PARTICIPANTS SINCE 2003

4.76/5

FROM 25,000+ REVIEWS

5–5,000

PEOPLE PER EVENT